ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

June 1, 2002

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman
at this address.

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project

LTIF Log No.: #01-001

Project Coordinator: Major Brian L. Spillman

Project Status:

Date: June 1, 2002
Percent Complete: 50%
Explanation':  All equipment and supplies have been ordered with the exception of the

Automatic Vehicle Location (AVL) component. We are waiting on State Purchasing to make a
decision on whether the AVL is sole source, or must be bid.

'Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.
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